COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 29/ 2020

ESTI MATE SUMVARY 08: 18: 23
CONTI D C21839 ESTI MATE NG 0002 PROG SPEC YR: 2005
PCN: 21839- Bl D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 35.5 DAYS TI ME ALLOW 120 WORK DAYS
US50 WEST OF TEXAS CREEK MP 251 TO MP 261 I N FREMONT COUN  PERCENT TIME:  29.58 ORI G TIME ALLOW 120 WORK DAYS
PRQJECT NO. NH 0503- 093
US50 OVERLAY WEST OF TEXAS CREEK
NAME OF ROAD:
PRQIECT COUNTI ES: FREMONT
CONTRACTOR:
APC SOUTHERN CONSTRUCTI ON COMPANY, LLC PAY PER OD ENDI NG 05/ 29/ 2020 DATE TIME STARTED 03/10/2020
14802 W 44th AVENUE DATE LET 01/ 23/ 2020 DATE WORK BEGAN 04/ 01/2020
DATE AWARDED 02/ 20/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/06/2020 DATE ACCEPTED
GOLDEN CO 80403 (303)279- 6611 DATE NOTI CE TO PROCEED 03/10/ 2020
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI: $ 7,459, 878.09 PARTI Cl PATI NG $ 52,925. 31 $ 0.00
AWARD PRQJECT AMI: $  7,035,527.04 NON- PARTI Cl PATI NG 3,902, 156. 81 3,363, 834. 96
PERCENT COMPLETE: 53.02% TOTAL EARNI NGS 3,955, 082. 12 3,363, 834. 96
FUNDS AVAI LABLE: $ 3,504, 795.97 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 3,955, 082. 12 3,363, 834. 96
TOTAL CLAI M5 $ 0.00 RETAI NAGE -101, 900. 61 -88,351. 16
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 3,853, 181. 51 3,275, 483. 80
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 3,853, 181. 51 3, 275, 483. 80
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 3,275, 483. 80

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D: C21839 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2
PCN: 21839-BID ESTI MATE RUN 05/ 29/ 2020
PRQIECT NH 0503- 093 ESTI MATE NO 0002 08:18: 23
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY THI'S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI'TS QrY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADVWAY
0005 202- 00090 *Renmpval of Delineator 300. 000 0. 000
EACH 0. 000 0. 00
3. 15000 0. 000 0. 00
0010 202-00240 *Rermoval of Asphalt Mat (Pl aning) 246, 781. 000 28, 962. 200
SY 173, 579. 400 267, 312. 28
1. 54000 202, 541. 600 311, 914. 06
0015 202-00251  *Renoval of Pavenent Marking (Asphalt G ooving) 121, 350. 000 0. 000
SF 0. 000 0. 00
0. 67000 0. 000 0. 00
0020 202-00810 *Rermoval of Ground Sign 22. 000 0. 000
EACH 0. 000 0. 00
105. 01000 0. 000 0. 00
0025 202-00821  *Renoval of Sign Panel 223. 000 0. 000
EACH 0. 000 0. 00
68. 26000 0. 000 0. 00
0030 202-01130 *Rermoval of Guardrail Type 3 23,906. 000 1, 250. 000
LF 8, 237. 000 58, 400. 33
7.09000 9, 487. 000 67, 262. 83
0035 202-01170  *Renpval of Guardrail Type 7 170. 000 170. 000
LF 0. 000 0. 00
33. 82000 170. 000 5,749. 40
0040 202-01300 *Renpval of End Anchorage 72.000 16. 000
EACH 9. 000 935. 64
103. 96000 25. 000 2,599. 00
0045 202- 04002 Clean Cul vert (SMALL) 47. 000 11. 000
EACH 36. 000 18, 901. 80
525. 05000 47.000 24,677.35
0050 202-04002 Cl ean Cul vert LARGE 11. 000 4.000
EACH 7.000 7,350. 77
1, 050. 11000 11. 000 11,551. 21
0055 203-01582 Truck (Dunp) 10. 000 6. 000
HOUR 0. 000 0. 00
157. 52000 6. 000 945.12



CONTI D: C21839 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 21839-BI D ESTI MATE RUN 05/ 29/ 2020
PRQJECT: NH 0503- 093 ESTI MATE NO 0002 08: 18: 23
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 203-01590 Front End Loader (Rubber Tire) 25. 000 4.000
HOUR 0. 000 0. 00
210. 02000 4. 000 840. 08
0065 203-01597 Pot hol i ng 20. 000 0. 000
HOUR 0. 000 0. 00
315. 03000 0. 000 0.00
0070 203-02330 Laborer 30. 000 8. 000
HOUR 0. 000 0. 00
52.51000 8. 000 420. 08
0075 208-00021 *Silt Fence (Reinforced) 1, 500. 000 300. 900
LF 0. 000 0. 00
2.89000 300. 900 869. 60
0080 208-00033  Sediment Trap 1. 000 0. 000
EACH 0. 000 0. 00
5, 250. 53000 0. 000 0. 00
0085 208-00035 *Aggregate Bag 1, 625. 000 1, 130. 000
LF 495. 000 3,430. 35
6. 93000 1, 625. 000 11, 261. 25
0090 208-00046 *Pre-fabricated Concrete Washout Structure (Type 1) 1. 000 1. 000
EACH 0. 000 0. 00
5, 250. 53000 1. 000 5, 250. 53
0095 208- 00070 *Vehi cl e Tracki ng Pad 2.000 0. 000
EACH 0. 000 0. 00
3, 675. 37000 0. 000 0.00
0100 208-00103 Renoval and Disposal of Sedinent (Labor) 40. 000 0. 000
HOUR 0. 000 0. 00
52.51000 0. 000 0. 00
0105 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 40. 000 0. 000
HOUR 0. 000 0. 00
78. 76000 0. 000 0. 00
0110 208-00106  Sweeping (Sedi nent Renoval) 40. 000 4. 000
HOUR 0. 000 0. 00

262.53000 4. 000 1, 050. 12



CONTI D

CAT NO0200

0115

0120

0125

0130

0135

0140

0145

0150

0155

0160

0165

208- 00107

208- 00207

210- 04200

212- 00006

212-00032

213-00012

217-00000

240- 00010

240- 00015

240- 00020

403- 00720

C21839
21839-BID
NH 0503- 093
| TEM
DESCRI PTI ON

ROADWAY

Rernoval of Trash

*Erosi on Control Managenent

*Adj ust Quardrail

*Seedi ng (Native)

*Soi | Condi tioning

*Spray-on Mil ch Bl anket

*Her bi ci de Treat nent

*Rermoval of Nests

*Protection of Mgratory Birds

*Netting

Hot M x Asphalt (Patching) (Asphalt)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
40. 000
HOUR
78. 76000
60. 000
DAY
105. 01000
12, 941. 000
LF
5. 88000
0. 900
ACRE
1, 101. 56000
0. 900
ACRE
2, 616. 49000
0. 900
ACRE
4,037. 92000
200. 000
sy
5. 25000
0. 000
HOUR
105. 01000
0. 000
HOUR
105. 01000
0. 000
%
18. 90000
481. 000
TON

159. 11000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

2.000
4. 000
6. 000

11, 774. 500
0. 000
11, 774. 500

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 05/ 29/ 2020

420.

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

08:18: 23

AMOUNT

630.

69, 234

.00

06

06

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C21839 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 21839-BI D ESTI MATE RUN 05/ 29/ 2020
PRQJECT: NH 0503- 093 ESTI MATE NO 0002 08: 18: 23
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 403-34721 *Hot M x Asphalt (Grading SX) (75) (PG 58-28) 37, 099. 000 0. 000
TON 23,049.120 2,043,074.00
88. 64000 23,049. 120 2,043,074. 00
0175 411-10255 Enulsified Asphalt (Sl ow Setting) 24, 679. 000 0. 000
GAL 11, 583. 400 39, 383. 56
3. 40000 11, 583. 400 39, 383. 56
0180 606-00302 *Guardrail Type 3 (31 Inch Mdwest Guardrail System 21, 232. 000 393. 750
LF 7,862. 500 290, 204. 88
36. 91000 8, 256. 250 304, 738. 19
0185 606- 01340 *End Anchorage Type 3D 1. 000 0. 000
EACH 0. 000 0. 00
2,442.54000 0. 000 0.00
0190 606-01370 *Transition Type 3G 7.000 0. 000
EACH 0. 000 0. 00
3,596. 61000 0. 000 0. 00
0195 606-01371 *Transition Type 3G (Special) 1. 000 0. 000
EACH 0. 000 0. 00
4,509. 15000 0. 000 0.00
0200 606-02003 *End Anchorage (Nonfl ared) 51. 000 16. 000
EACH 9. 000 38, 758. 32
4, 306. 48000 25. 000 107, 662. 00
0205 606- 02005 *End Anchorage (Fl ared) 12. 000 0. 000
EACH 0. 000 0. 00
3, 995. 65000 0. 000 0.00
0210 606-99999 *Quardrail Type 7 (Precast) 256. 000 256. 000
LF 0. 000 0. 00
109. 65000 256. 000 28,070. 40
0215 607-11525 *Fence (Pl astic) 1, 500. 000 0. 000
LF 0. 000 0. 00
5. 25000 0. 000 0.00
0220 612-00041 *Del i neator (Flexible) (Type I) 907. 000 0. 000
EACH 0. 000 0. 00

57.76000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0225 612-00042

0230

612- 00043

0235

612- 00052

0240

614- 00011

0245

614-00012

0250

614- 00013

0255

614-01573

0260

614- 01583

0265

614- 80385

0270

625- 00000

0275 626- 00000

5

C21839 COLORADO DEPARTMENT OF TRANSPORTATI ON
21839-BI D
NH 0503- 093 ESTI MATE NO 0002
CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
*Del ineator (Flexible) (Type Il) 51. 000
EACH
68. 26000
*Del i neator (Flexible) (Type IIl) 185. 000
EACH
73.51000
Ref | ector 250. 000
EACH
42.00000
*Sign Panel (Class |) 645. 000
SF
19. 95000
*Sign Panel (Class I1) 1,178. 000
SF
23.10000
*Sign Panel (Class IIl) 112. 000
SF
33. 60000
*Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 8. 000
Sl i pbase
EACH
378. 04000
*Steel Sign Support (2-1/2 In Round Sch 80) (Post & 12. 000
Sli pbase
EACH
420. 04000
*Rumbl e Strip 54, 600. 000
LF
0. 11000
*Construction Surveying 1. 000
LS
15, 751. 58000
*Mobi | i zation 1. 000
LS

58, 395. 07000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0.500
0. 000
0. 500

0.250
0. 750
1. 000
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ESTI MATE RUN 05/ 29/ 2020

418, 796

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

30

08:18: 23

AMOUNT

7,875

558, 395

.00

.00

.00

.00

.00

.00

.00

.00

.00

79

07



CONTI D: C21839 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 21839-BI D ESTI MATE RUN 05/ 29/ 2020
PRQJECT: NH 0503- 093 ESTI MATE NO 0002 08: 18: 23
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 626-00100  *Mobilization (w thout Autopay) (Guardrail) 1. 000 0. 000
LS 0. 000 0. 00
6, 168. 32000 0. 000 0. 00
0285 626-01113  Public Information Management (Tier 111) 120. 000 17. 000
DAY 20. 000 1, 890. 20
94. 51000 37.000 3, 496. 87
0290 627-00001 *Pavenent Mar ki ng Pai nt 2, 400. 000 151. 700
GAL 1, 686. 500 82, 351. 80
48. 83000 1, 838. 200 89, 759. 31
0295 627-00008 *Modi fi ed Epoxy Pavement Marking 1, 363. 000 0. 000
GAL 0. 000 0. 00
90. 83000 0. 000 0. 00
0300 627-01010 *Preformed Plastic Pavement Marking (Type 1) (Inlaid) 3, 950. 000 0. 000
SF 0. 000 0.00
16. 80000 0. 000 0. 00
0305 627-30405  *Prefornmed Thernopl astic Pavement MarKking 453. 000 0. 000
(Wor d- Synbol )
SF 0. 000 0. 00
27.30000 0. 000 0. 00
0310 630- 00000 *Fl aggi ng 5, 000. 000 587. 500
HOUR 2,311. 250 63,097. 13
27.30000 2,898. 750 79, 135. 88
0315 630-00001 *Pilot Car Qperation 1, 000. 000 79. 000
HOUR 355. 750 18, 680. 43
52.51000 434. 750 22,828.72
0320 630-00007 *Traffic Control Inspection 50. 000 7.000
DAY 8. 000 2,100. 24
262. 53000 15. 000 3,937.95
0325 630-00012 *Traffic Control Management 110. 000 12.000
DAY 22.000 18, 481. 76
840. 08000 34. 000 28,562. 72
0330 630-80002 *Fl ashi ng Beacon (Sol ar) 3. 000 1.500
EACH 0. 000 0. 00

1, 050. 11000 1.500 1,575.17



CONTI D: C21839 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 21839-BI D ESTI MATE RUN 05/ 29/ 2020
PRQJECT: NH 0503- 093 ESTI MATE NO 0002 08: 18: 23
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 630-80341  *Construction Traffic Sign (Panel Size A) 91. 000 35. 500
EACH 10. 000 525. 10
52.51000 45. 500 2,389.21
0340 630-80342 *Construction Traffic Sign (Panel Size B) 31. 000 13. 500
EACH 2.000 126. 02
63. 01000 15. 500 976. 66
0345 630- 80355 *Portabl e Message Sign Panel 3. 000 1.500
EACH 0. 000 0. 00
7,875. 79000 1.500 11, 813. 69
0350 630-80360  *Drum Channel i zing Device 400. 000 18. 000
EACH 22.500 1, 063. 13
47.25000 40. 500 1,913. 63
0355 630-80364  *Drum Channel i zing Device (Wth Light) (Steady Burn) 200. 000 0. 000
EACH 0. 000 0.00
57. 76000 0. 000 0. 00
0360 630-80367 *Portable Traffic Speed Monitor 2.000 1. 000
EACH 0. 000 0. 00
3, 990. 40000 1. 000 3, 990. 40
0365 630-80380 *Traffic Cone 350. 000 58. 000
EACH 117. 000 1,719.90
14. 70000 175. 000 2,572.50
0370 630-85010 *| npact Attenuator (Tenporary) 2.000 0. 000
EACH 0. 000 0. 00
8, 400. 84000 0. 000 0. 00
0375 630-85020 *Mbbi | e Attenuator 1. 000 0. 500
EACH 0. 000 0. 00
18, 901. 90000 0. 500 9, 450. 95
0380 700-70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0385 700-70012 F/ A Asphalt Pavenent Incentive 100, 000. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D: C21839 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 21839-BID ESTI MATE RUN 05/ 29/ 2020
PRQIECT NH 0503- 093 ESTI MATE NO 0002 08:18:23
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH' S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200  ROADWAY
0390 700-70016 F/ A Fuel Cost Adjustment 0. 000 0. 000
FA -59, 096. 200 -59, 096. 20
1. 00000 -59, 096. 200 -59, 096. 20
0395 700-70018 F/ A Roadway Snoot hness Incentive 250, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0400 700-70019 F/ A Asphalt Cement Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0405 700-70031 F/A Interim Surface Repair 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0410 700-70111 Project First Program 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0415 700-70380 F/ A Erosion Control 10, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0420 700-70570 F/ A Guardrail (Materials) 4, 611. 400 4,611. 400
FA 0. 000 0. 00
1. 00000 4,611. 400 4,611. 40
CAT 0200 CURRENT AMT $ 7,245,684.13$ 3,317,907.78$ 3,811, 372. 62
CAT NO0300 K-14-A
0425 202-00246 *Renoval of Asphalt Mat (Pl aning) (Special) 439. 000 439. 000
5% 0. 000 0. 00
11. 86000 439. 000 5, 206. 54
0430 202-00453  *Renoval of Portions of Present Structure (Cl ass 2) 12. 000 12. 000
Sy 0. 000 0. 00
567. 06000 12. 000 6,804.72
0435 403-34721 Hot M x Asphalt (Grading SX) (75) (PG 58-28) 49. 000 0. 000
TON 49. 000 4,343. 36
88. 64000 49. 000 4,343.36



CONTI D:

C21839
21839-BID
NH 0503- 093
| TEM
DESCRI PTI ON

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

Page 10
ESTI MATE RUN 05/ 29/ 2020

CAT NO0300

0440 515-00120

0445 518-00000

0450 601-03057

0455 601-51005

0460 602- 00000

0465 606-11010

CAT NO0301

0470 202-00246

0475 202-00453

0480 202-00460

0485 403-34721

K-14-A

*\Wat er proof i ng (Menbrane)

*Bri dge Conpression Joint Sealer

*Concrete C ass DR

*Gal vani ¢ Anodes

*Rei nforcing Steel

*Bridge Rail Type 10R

K-14-L

*Renoval of Asphalt Mt (Pl aning) (Special)

*Rermoval of Portions of Present Structure (C ass 2)

*Renpoval of Portions of Present Structure (Cl ass 3)

Hot M x Asphalt (Grading SX) (75) (PG 58-28)

CAT 0300

08: 18: 23
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY THI'S PERI OD TH S CUMULATI VE
UNI TS QTY TO DATE PERI OD ANDOUNT
UNIT PRICE
440. 000 0. 000
sy 440. 000 7,506. 40
17. 06000 440. 000 7, 506. 40
64. 000 0. 000
LF 0. 000 0. 00
105. 01000 0. 000 0. 00
0. 600 0. 600
oY 0. 000 0. 00
2, 656. 77000 0. 600 1,594. 06
43. 000 43. 000
EACH 0. 000 0. 00
28. 35000 43. 000 1,219.05
10. 000 10. 000
LB 0. 000 0. 00
6. 30000 10. 000 63. 00
127. 000 0. 000
LF 0. 000 0. 00
266. 57000 0. 000 0. 00
CURRENT AMI $  67,312.16%  11,849.76%  26,737.13
280. 000 280. 000
sy 0. 000 0. 00
11. 86000 280. 000 3, 320. 80
9. 000 9. 000
sy 0. 000 0. 00
567. 06000 9. 000 5,103. 54
3.000 3.000
sy 0. 000 0. 00
1, 312. 63000 3.000 3,937. 89
54. 000 0. 000
TON 27.000 2,393, 28
88. 64000 27. 000 2, 393. 28



CONTI D: C21839 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 21839-BI D ESTI MATE RUN 05/ 29/ 2020
PRQJECT: NH 0503- 093 ESTI MATE NO 0002 08: 18: 23
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 K-14-L

0490 515-00120  *Waterproofing (Menbrane) 274. 000 0. 000
SY 274. 000 4,674, 44
17. 06000 274.000 4,674. 44
0495 518-01001 *Bri dge Expansion Joint (Asphaltic Plug) 30. 000 0. 000
LF 0. 000 0. 00
157. 52000 0. 000 0. 00
0500 518-03000 *Sawi ng and Seal i ng Bridge Joint 30. 000 0. 000
LF 0. 000 0.00
33. 60000 0. 000 0. 00
0505 601-03057 *Concrete O ass DR 1.100 1.100
cY 0. 000 0. 00
2,656. 77000 1.100 2,922. 45
0510 601-51005 *Gal vani ¢ Anodes 43. 000 43. 000
EACH 0. 000 0.00
28. 35000 43. 000 1, 219. 05
0515 602- 00000 *Rei nforcing Steel 29. 000 29. 000
LB 0. 000 0. 00
6. 30000 29. 000 182. 70
CAT 0301 CURRENT AMT $ 31,881.03% 7,067.72% 23,754.15

CAT NO0302 K-14-N

0520 202- 00246 *Renmpval of Asphalt Mat (Planing) (Special) 1,120. 000 1,120. 000
Sy 0. 000 0. 00
11. 86000 1, 120. 000 13, 283. 20
0525 202-00453 *Renoval of Portions of Present Structure (C ass 2) 0. 000 0. 000
SY 0. 000 0. 00
567. 06000 0. 000 0.00
0530 403-34721 Hot Mx Asphalt (G ading SX) (75) (PG 58-28) 181. 000 0. 000
TON 90. 500 8,021.92
88. 64000 90. 500 8,021.92
0535 515-00120  *Waterproofing (Menbrane) 1,113. 000 0. 000
5% 1,113. 000 18,987.78

17. 06000 1,113. 000 18,987.78



CONTI D: C21839 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 21839-BI D ESTI MATE RUN 05/ 29/ 2020
PRQJECT: NH 0503- 093 ESTI MATE NO 0002 08: 18: 23
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0302 K-14-N

0540 518-01001  *Bridge Expansion Joint (Asphaltic Plug) 72.000 0. 000
LF 0. 000 0. 00
157. 52000 0. 000 0. 00
0545 518- 03000 *Sawi ng and Seal i ng Bridge Joint 72.000 0. 000
LF 0. 000 0. 00
33. 60000 0. 000 0. 00
0550 601-03057 *Concrete Cass DR 0. 000 0. 000
cY 0. 000 0. 00
2,656. 77000 0. 000 0. 00
0555 601-51005 *@Gal vani ¢ Anodes 0. 000 0. 000
EACH 0. 000 0. 00
28. 35000 0. 000 0. 00
0560 602-00000 *Reinforcing Steel 0. 000 0. 000
LB 0. 000 0. 00
6. 30000 0. 000 0. 00

CAT 0302 CURRENT AMI  $ 62,075.46 $ 27,009.70 % 40, 292. 90
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0565 620- 00002 Field Ofice (Cass 2) 1. 000 1. 000
EACH 0. 000 0. 00
21,212. 13000 1. 000 21,212.13
0570 620-00012 Field Laboratory (C ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
19, 111. 92000 1. 000 19, 111.92
0575 620- 00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0. 00
6, 300. 63000 2.000 12, 601. 26
CAT 0400 CURRENT AMT $ 52,925.31 % 0.00% 52,925. 31

PROJECT TOTAL CURRENT AMI $ 7,459,878.09% 3,363,834.96% 3,955, 082.11



